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··HydroGeoLogic,- Inc. ·· 
Contract Number: EP-S7-05-05 

Task Order Progress Report 

Task Order Number 0056 

Reporting Period: June 2013 
Related Invoice Number: 0056-010 

Task Order Tirle RifFS, United Zinc Number I Site 
Task Order Type (Ceiling or FP) Ceiling 

Period of Performance September 20, 2012, through March 31, 2015 

This Task Order Progress Report is for the Remedial Investigation/Feasibility Study (Rl/FS) at 
the United Zinc Number 1 Site in lola, Kansas_ This Repprt summarizes work performed 
during the reporting period as well as financial information relative to Contractor compliance 
with the negotiated schedule and budget detailed in the Task Order Proposal submitted to EPA 
Region 7 by HydroGeoLogic, Inc. (HGL) on August 22, 2012, in response to the Task Order 
Statement of Work (SOW) issued by the EPA Contracting Officer. The Task Order Project 
Officer (TOPO) for this task order is Don Bahnke. Activity on this Task Order is sunm1arized 
in Sections 1 through 5 and augmented by summary Reports A through G attached. This report 
discusses the activities conducted under this task order for the reporting period that coincides 
with the calendar month. The HGL accounting period for this time frame is June 1 through 
June 28, 2013. Therefore, costs associated with some activities accomplished during the 
calendar month, but outside the accounting period, may appear in next month's invoice. 

1. ACTIVITY FOR THE REPORTING PERIOD 

TASK 1- PROJECT PLANNING AND SUPPORT (PP) 

Subtask 1.1 Attend Scoping Meeting 
The scoping meeting was held at EPA on July II, 2012. Efforts for the scoping meeting were 
conducted as part of the contract requirements. 

Subtask 1.2 Site Visit and Report 
Because of time constraints in meeting the task order proposal submission date, a site visit in 
support of preparation of this task order proposal was not completed under Subtask 1.2. 

Subtask 1.3 Task Order Proposal (Work Plan) 
The initial Task Order Proposal was submitted on July 25, 2012, as part of the contract 
requirements. 

Subtask 1.4 Negotiations and Task Order Proposal Revision 
HGL participated in a negotiation session with EPA on August 15. Based on discussions held 
during this meeting, the initial Task Order Proposal was revised. The revised Task Order 
Proposal was submitted on August 12 and EPA subsequently awarded the task on September 
20, 2012. These efforts were conducted as part of the contract requirements. · 

Subtask 1.5 Conflict of Interest (COl) Disclosure 
The signed COl Disclosure fom1 was submitted to EPA on July 25, 2012, with the original 
Task Order Proposal as Attachment A. 
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HydroGeoLogic, Inc. • 
Contract Number: EP-S7-05-05 

Reporting Period: June 2013 
Related Invoice Number: 0056-010 

Task Order Progress Report 

Task Order Number 0056 

Task Order Title RI/FS, United Zinc Number 1 Site 

Task Order Type (Ceiling or FP) Ceiling 

Period of Performance September 20, 2012, through March 31, 2015 

Subtask 1.6 Health and Safety Plan 
The HSP was submitted to the EPA as an attachment to the Sampling and Analysis Plan (SAP) 
on November 13, 2012. 

Subtask 1.7 Sampling and Analysis Plan 
No charges will be incurred under this subtask. The SAP consists of the Field Sampling Plan 
(FSP) and Quality Assurance Project Plan (QAPP); costs are allocated under these subtasks. 

Subtask 1.8 Field Sampling Plan 
The FSP was submitted to EPA on November 13, 2012, as a component of the SAP. In late 
March, HGL addressed the EPA TOPO's and Regional Quality Assurance Manager's 
comments. The property sampling component of the FSP was approved May 3. HGL is 
awaiting comments from the EPA risk assessor to update and finalize the FSP. Minimal 
lagging costs were incurred during this reporting period to ship a copy of the SAP to the EPA 

Subtask 1.9 Quality Assurance Project Plan 
The QAPP was submitted to EPA on November 13, 2012, as a component of the SAP. The 
property sampling component of the QAPP was approved May 3. HGL is awaiting comments 
from the EPA risk assessor to update and finalize the QAPP. 

Subtask 1.10 Project Management 

Subtask 1.10.1 Project Management 
The following project management activities were conducted during this reporting period: 

Tlie HGL TOM and EPA TOPO communicated via telephone and email regarding 
project issues and scheduling. 
Tlie HGL TOM coordinated work activities ofthe HGL project team. 
Weekly cost tracking was performed. 

• Relevant documents and correspondence were incorporated into the project file. 
Tfie monthly progress report for the previous period was prepared. 

Subtask 1.10.2 Meetings 
No activities were conducted under this subtask during this reporting period. 

Subtask 1.11 Subcontractor Procurement and Management 
No activities were conducted under this subtask during this reporting period. 

TOPO. 
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Task Order Number 0056 : 

Task Order Title RI/FS, United Zinc Number 1 Site 

Task Order Type (Ceiling or FP) Ceiling J 
Period of Performance September 20, 2012, through March 31, 2015 j 

Subtask 1.12 Evaluate Existing Data and Documents 
No activities were conducted under this subtask during this reporting period. 

Subtask 1.13 Prepare Technical Memorandum 
This subtask was eliminated from the SOW during negotiations. 

Subtask 1.14 Responses, Technologies, and Operable Units Memorandum 
During negotiations, EPA determined that no level of effort (LOE) hours or costs will be 
allocated to this subtask at this time. 

Subtask 1.15 Exposure Pathway Analysis 
This subtask was eliminated from the SOW during negotiations. 

Subtask 1.16 Applicable or Relevant and Appropriate Requirement (ARARs)  
Identification Letter Memorandum 

No activities were conducted under this subtask during this reporting period. 

Subtask 1.17 Laboratory QA Program 
This subtask was eliminated from the SOW during negotiations. 

Subtask 1.18 Develop and Review laboratory Qualifications 

This subtask was eliminated from the SOW during negotiations. 

TASK 2 - COMMUNITY RELATIONS (CR)  

Subtask 2.1 Community Interviews 

No activities were conducted under this subtask during this reporting period.  

Subtask 2.2 Community Involvement Plan 
No activities were conducted under this subtask during this reporting period. 
TASK 3 - FIELD INVESTIGATION (FI) 
Subtask 3.1 Field Mobilization and Demobilization 
Costs were incurred for the office space, office rental equipment and internet and phone 
service. Minimal labor hours were incurred to process the invoices billed. 

Subtasks 3.2 and 3.3 - Not Assigned 
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HydroGeoLogic, Inc. 
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Related Invoice Number: 0056-010 

Task Order Progress Report 

Task Order Number 0056 
Task Order Title RI/FS, United Zinc Number 1 Site 

Task Order Type (Ceiling or FP) Ceiling 

Period of Performance September 20, 2012, through March 31, 2015 

Subtask 3.4 Environmental Sampling, Including Collection, Preparation, and  
Shipping 
Costs for this subtask are detailed under Subtasks 3.4.1 through 3.4.7. 

Subtask 3.4.1 Property Access 
Access efforts primarily consisted of one HGL technician going door-to-door on Saturdays 
from 10 a.m. to 3 p.m. Tfiirty-two access agreements were obtained during the reporting 
period. A total of 720 access agreements have been obtained. 

Subtask 3.4.2 Residential Surface Soil Sampling (1,715 Properties) 
Residential soil sampling efforts continued the entire reporting period. Tlie field crew for each 
week generally consisted of six members. One team of two continually collected residential soil 
samples. A second team split their time between collecting residential soil samples and 
preparing soil samples for analysis. Tfie remaining two field team members analyzed samples, 
assisted with sample preparation, filed property information, and coordinated field activities. 

Monthly and total production numbers for the residential soil sampling effort are summarized 
below: 

May June Total 

Properties Assessed 196 264 460 

Properties > 400ppm* 146 136 282 

Samples Collected 1,256 1,969 3,225 

Confirmation Samples 171 208 379 

* Number of properties with non-drip zone areas that contained lead at a concentration 
greater than 400 parts per million 

Other efforts completed under this subtask included: selecting and labeling confirmation 
samples and archiving samples for speciation analysis. 

Subtask 3.4.3 Well Sampling 
No activities were conducted under this subtask during this reporting period. 

Subtask 3.4.4 Sediment and Surface Water Sampling 
No activities were conducted under this subtask during this reporting period. 
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HydroGeoLogic, Inc. 
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Subtask 3.4.5 Stream Bank Soil Sampling 
No activities were conducted under this subtask during this reporting period. 

Subtask 3.4.6 Indoor Dust Sampling 

No activities were conducted under this subtask during this reporting period. 

Subtask 3.4.7 Drip Zone Surface Soil Sampling 

No activities were conducted under this subtask during this reporting period.  

Subtasks 3.5 and 3.6 - Not Assigned 
Subtask 3.7 Manage Investigation-Derived Waste 
No activities were conducted under this subtask during this reporting period. 
Subtask 3.8 Site Reconnaissance 

No activities were conducted under this subtask during this reporting period. 

Subtask 3.9 Ecological Characterization - Not Assigned 

TASK 4 - SAMPLE ANALYSES (SN) 
Subtask 4.1 Sample Analysis 
Costs for this subtask are allocated under Subtask 4.2. 

Subtask 4.2 Soil Sample Speciation Study 

No activities were conducted under this subtask during this reporting period.  

TASK 5 - ANALYTICAL SUPPORT AND DATA VALIDATION (AN)  

Subtask 5.1 Sample Collection and Preparation 
This subtask includes only sample shipment efforts. No activities were conducted under this 
subtask during this reporting period. 

Subtask 5.2 Data Quality Objectives - Not Assigned  

Subtask 5.3 Not Applicable 
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Subtask 5.4 Coordinate Sample Delivery 

Subtask 5.4.1 EPA Region 7 Laboratory 
No activities were conducted under this subtask during this reporting period. 

Subtask 5.4.2 Speciation Lab - In Vitro 

No activities were conducted under this subtask during this reporting period.  

Subtask 5.4.3 Speciation Lab - In Vivo - Not Assigned  

Subtask 5.5 Not Assigned  

Subtask 5.6 Data Management 

Costs associated with data management are captured under Subtask 6.1  

Subtask 5.7 Data Validation 

This subtask was eliminated during the scoping meeting.  

Subtask 5.8 Review Data Usability 
Subtask 5.8.1 XRF vs Laboratory Data Correlation 
No activities were conducted under this subtask during this reporting period. 
Subtask 5.8.2Particle Size Correlation 

No activities were conducted under this subtask during this reporting period. 

Subtask 5.8.3Speciation Data Report Review 

No activities were conducted under this subtask during this reporting period.  

TASK 6 - DATA EVALUATION (DE)  

Subtask 6.1 Data Reduction and Tabulation 
An HGL database specialist continued reducing and formatting the XRF data for entry into the 
EPA Oracle database. Tfie database specialist also formatted property access agreements 
before they were uploaded to the EPA database. 
Subtask 6.2 Environmental Fate and Transport Modeling/Evaluation 
No activities were conducted under this subtask during this reporting period. 

This document contains confidential business information lo which all applicable priv ileges are attached. 

Page 6 of 10 



HydroGeoLogic, Inc. 
Contract Number: EP-S7-05-05 

Reporting Period: June 2013 
Related Invoice Number: 0056-010 

Task Order Progress Report 

Task Order Number 0056 
Task Order Title RI/FS, United Zinc Number 1 Site 

Task Order Type (Ceiling or FP) Ceiling 

Period of Performance September 20, 2012, through March 31, 2015 

Subtask 6.3 Hazardous Metals Co-Location Evaluation 
HGL completed the revision of the Data Correlation and Hazardous Metals Co-Location 
Evaluation Report, which was originally submitted to EPA under task order 0028. The EPA 
TOPO requested that HGL update the report with the new correlation value calculated (see 
Subtask 6.1). The draft report was submitted to EPA on February 20, 2013. EPA provided 
comments on the report on March 13. HGL revised the report and resubmitted the revised 
version to EPA on April 25. 

Subtask 6.4 Soil Contaminant Trend Evaluation - Not Assigned 

Subtask 6.5 Mail Data Transmittal Letters 

Subtask 6.5.1 Newly Sampled Properties 

No activities were conducted under this subtask during this reporting period. 

Subtask 6.5.2Historically Sampled Properties 

EPA provided HGL with a pdf version of the Removal Action Summary Report that contained 
the field sketches for the properties previously assessed. HGL created approximately 1,600 
individual pdf files, one for each property, of the field sketches with unique identifiers. EPA 
requested that HGL establish and host an FTP site to transfer data as necessary. The 1,600 
files were uploaded to the FTP site m early October 2012. EPA tested the site and noted that 
the site met their requirements. 
TASK 7 - ASSESSMENT OF RISKS (RA) 

Subtask 7.1 Human Health Risk Assessment 
This subtask was eliminated from0HGL's scope of work during the scoping meeting; EPA 
elected to conduct this work. 

Subtask 7.2 Ecological Risk Assessment 
This subtask was eliminated from HGL's scope of work during the scoping meeting; EPA 
elected to conduct this work. 

TASK 8 - TREATABILITY STUDY/PILOT TESTING (TT) - NOT ASSIGNED 
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TASK 9 - REMEDIAL INVESTIGATION REPORT (RR)  

Subtask 9.1 Draft Remedial Investigation Report 
No activities were conducted under this subtask during this reporting period. 

Subtask 9.2 Final Remedial Investigation Report 

No activities were conducted under this subtask during this reporting period.  

TASK 10 - REMEDIAL ALTERNATIVE SCREENING (RS)  

Subtask 10.1 through 10.5 - Not Assigned 

Subtask 10.6 Remedial Alternatives Screening Section 

No activities were conducted under this subtask during this reporting period. 

TASK 11 - REMEDIAL ALTERNATIVES EVALUATION (RE) 

No activities were conducted under this subtask during this reporting period. 

TASK 12 - FS REPORT (FS) 

Subtask 12.1 Draft Feasibility Study Report 

No activities were conducted under this subtask during this reporting period.  

Subtask 12.2 Final Feasibility Study Report 

No activities were conducted under this subtask during this reporting period.  

TASK 13 - POST RI/FS SUPPORT (PR) „  

Subtask 13.1 Attend Public Meetings - Not Assigned 
Subtask 13.2 Prepare Presentation Materials 

No activities were conducted under this subtask during this reporting period.  

Subtask 13.3 Assist with Responsiveness Summary - Not Assigned  

Subtask 13.4 Assist with Proposed Plan and ROD 
No activities were conducted under this subtask during this reporting period. 
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Subtask 13.5 Assist with FS Addendum - Not Assigned 

TASK 14 - NEGOTIATION SUPPORT (NG) - NOT ASSIGNED 

TASK 15 - ADMINISTRATIVE RECORD (AR) - NOT ASSIGNED 

TASK 16 - TASK ORDER CLOSE OUT (CO) 

Subtask 16.1 File Duplication, Distribution, Storage, and Archiving 
No activities were conducted under this subtask during this reporting period. 

Subtask 16.2 Return Documents to EPA 

No activities were conducted under this subtask during this reporting period.  

Subtask 16.3 Prepare Data Storage Media 

No activities were conducted under this subtask during this reporting period.  

Subtask 16.4 Task Order Closeout Report 

No activities were conducted under this subtask during this reporting period. 

2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS 

None to report. 

3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS 

None to report. 

4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS 

None to report. 

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD 

The activities planned for the next period include the following: 
Continue weekly cost tracking, filing, and routine communications with tlie EPA 
TOPO. 
Prepare the monthly status report and invoice for the previous reporting period. 
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0056 
RI/FS, United Zinc Number 1 Site 

Ceiling 

Continue access efforts. HGL will review the properties that have not supplied or 
denied access. A plan to address these properties will be assembled in mid-July and 
executed in late July or August. 
Continue surface soil property assessments. 

• Complete depth soil property assessments. 

Report A: Task Order Summary 
This report provides an overview of the entire Task Order, including current and cumulative 
expenditures, percent of project complete, current funding level, negotiated work plan hours 
and dollars, estimate to complete, and any open payment suspensions on the Task Order. 

Report B: Cumulative Labor Report for Task Order 
This report provides the cumulative expenditures by labor category for hours and dollars for 
the entire Task Order. 

Report C: Task Level Summary 
This report provides a summary of the expenditures for each task within the statement of 
work, including labor, subcontracts, travel, and other ODCs. 

Report D: Current Labor Report 
This report provides a summary of personnel for the reporting period and cumulative 
expenditures for all labor by task. 

Report E: Subcontract Report 
This report provides information on activities and costs of any subcontract efforts under the 
Task Order for each task. 

Report F: ODC Report 
This report provides information on ODCs incurred other than subcontract or travel under the 
Task Order for each task. 

Report G: Travel Report 
This report provides information on travel directly related to the Task Order by task. 
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